
   

    

This Week – Ongoing Work – 11/03/03 through 11/07/03
East Front Plaza Highlights:
•  Crews completed the second concrete placement on the CVC roof deck last week and will continue placing concrete

later this week as steel rebar is assembled on the corrugated steel roof decking.
•  Concrete has also been placed for a portion of the floor slab in the southwest quadrant.
•  Steel crews will continue to erect columns and secure crossbeams in the central portion of the CVC site.  Close to 90

percent of the steel erected thus far has been covered with steel decking.
•  Crews will continue to drill and install concrete caissons in the central and northern portions of the site.
•  More than 500,000 cubic yards (50,000 truckloads) of material have been removed from the site since excavation

began August 2002.  Only 20,000 cubic yards of material to be excavated will remain to provide access for vehicles.

East Front Extension (Inside the Capitol)
•  Demolition of structural elements continues on several levels within the East Front.  The work will clear the way for

the transition zone between the CVC and the Capitol, which will include escalators, stairwells and two 25-passenger
elevators.
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Under cover: Below the CVC roof deck just east of the House Steps, workers lay a gravel bed for the first concrete placement of the floor slab.



Senate Side (Truck Tunnel Zone)
Truck Tunnel Construction:
•  CVC truck tunnel construction work

continues on the East Front Plaza
adjacent to and within the Senate
triangular parking area, along
Constitution Avenue NW, and along
the east side of New Jersey Avenue
NW between Constitution Avenue
and C Street NW.  Excavation is
approximately 85 percent complete in
this zone.

Next Week – 11/10/03 - 11/14/03
East Front Plaza Work
•  Crews will continue to erect steel columns and crossbeams, install roof decking, lay rebar and place concrete atop

the decking in the southern half of the site.
•  Installation of caissons will continue in the north and central portions of the site.
•  Installation of utilities and storm drainage pipes will continue throughout the site.

East Front (Inside the Capitol Building)
•  Demolition of structural elements
will continue on all levels within the East
Front Extension and in the Carriageway
below the center steps.

Senate Side
•  CVC truck tunnel work will continue
in all areas of the tunnel construction
zone.

If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC Project Communications Officer for the
Architect of the Capitol, at (202) 228-1310, or by e-mail at: tfontana@aoc.gov.  You can read this document and previous editions on our web site
at www.aoc.gov (click on the “Capitol Visitor Center” link in the project list).

Tunnel vision: Inside the new truck tunnel,
a waterproofing membrane can be seen
suspended along the tunnel walls.
Formwork will be erected in front of the
membrane and concrete walls will be
constructed.

A steel worker guides a 30-ton
crossbeam in place in the
southern half of the CVC site.


